
Solutia Inc.
575 Maryville Centre Drive

• 7 ,- „ n • ,- , • st-Louis' Missouri 63141» • Applied Chemistry, Creative Solutions

P.O. Box 66760
St. Louis, Missouri 63166-6760

September 10,1999 re/314-674-1000

Mr. Michael McAteer
U. S. EPA - Region 5
77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3590

Re: Implementation Plan for the Sauget Work

Dear Mr. McAteer

Per your request, enclosed are detailed plans (2 copies) for management of the tasks
associated with the recently approved Sauget SSP. This detailed working document will
be revised from time-to-time as actual progress deviates from planned. We will send you
the updated plans when issued.

Sincerely,

D. M. Light
Manager, Remedial Projects
Solutia Inc.

cc:
Bruce Yare - 6S



SOLUTIA INC.
SAUGET AREA 1 - DETAILED O'BRIEN & GERE TASK SCHEDULE
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Task Name
Task 1.0 - Historical Data Records Review

Task 2.0 - Aerial Photograph Review

2.1 - Fill Areas Identification

2.2 - Figure Development & Trenching Location Identification

2.3 - Agency Review

Task 3.0 - Recon Survey

Task 4.0 - Source Areas Delineation/Evaluation

4.1 - Field Layout of Boundaries & Trench Locations/Mob (51)

Duration
23d

23d

10d

14d

5d

23d

38d

5d

4.2 - Fill Areas Boundary Test Trenching (5.1) ! 5d

Start
8/9/99

8/9/99

8/9/99

8/11/99

8/31/99

8/9/99

9/8/99

9/8/99

9/15/99

Finish
9/8/99

9/8/99

8/20/99

8/30/99

9/6/99

9/8/99

10/29/99

9/14/99

9/21/99

4 3 - Fill Areas Waste Sampling & Volume Determination (5 3) i 12d 9/22/99 10/7/99

4.4 - Fill Areas Soil Gas Survey (5.2)

4.5 - Fill Areas Magnetometer Survey (5.4)

4.6 - Fill Areas Buried Drum/Tank Identification Trenching (5.5)

4.7 - Grain Size Analysis (5.15)

Task 5.0 - Air Sampling (S.22)

Task 6.0 - Creek Transect Evaluation

6.1 - Layout Undeveloped Transects & ID Sample Locations (5.17)

6.2 - Creek Transects, Undeveloped Area Soils (5.17)

Undeveloped Soil Sample Lab Analysis t Validation (Assumed)

6.3 - Evaluate Undeveloped Soil Sample Results (5.18)

6.4 - Layout Developed Transects & ID Sample Locations (5.18)

6.5 - Creek Transects, Developed Area Soils (5.18)

6.6 - Background Soil Samples (5.19)

6.7 - Creek Transects, Undeveloped & Developed Area Sediment (5.20.1, 5.20.2)

6.8 - Borrow Pit Lake Sediment Sampling (5.20.3)

69 - Dead Creek Sediment Sampling (5.20.4)

6.10 - Ecologicial Sediment Sampling (Requires M-C Input) (5.20.5)

611 - Surface Water Sampling, Creek Segments & Borrow Pit (Requires M-C Input) (5.21)

5d

5d

5d

3d

4d

117d

8d

18d

854

5d

5d

13d

5d

23d

2d

3d

15d

15d

7.1 - Installation of Regional Flow Piezometers & Quarterly GW Elev Monitoring (5.6 3) 6d

7.1.1 - 3rd Quarter 1 999 GW Elev Monitoring (September 1 999)

7.1 .2 - 4th Quarter 1999 GW Elev Monitoring (December 1999)

7.1 .3 - 1st Quarter 2000 GW Elev Monitoring (March 2000)

7. 1 .4 - 2nd Quarter 2000 GW Etev Monitoring (June 2000)

7.2 - Fill Areas Ground Water Sampling - Existing Wells (5.7)

7.3 - Alluvial Aquifer Ground Water Sampling (58)

7.4 - Downgradient Alluvial Aquifer Ground Water Sampling (5 9)

75 - Bedrock Ground Water Sampling (5.10)

7.6 - Shallow Residential Area Ground Water Sampling (511)

77 - Time-Series Sampling (5.12)

7.8 - Domestic Well Sampling (5.13)

7.9 -Slug Tests (5.14)

710- Upgradient Ground Water Sampling (5 16)

Task 8.0 - Pilot Treatability Studies (5.23)

2d

2d

2d

2d

5d

5d

24d

j 15d

2d

1d

1d

I1d

6d

! "

10/11/99

10/18/99

10/25/99

10/11/99

9/7/99

10/25/99

10/25/99

11/4/99

11/5/99

3/3/00

3/10/00

3/17/00

11/11/99

11/30/99

1/3/00

1/5/00

9/27/99

9/27/99

10/15/99

10/22/99

10/29/99

10/13/99

9/10/99

4/4/00

11/3/99

11/29/99

3/2/00

3/9/00

3/16/00

4/4/00

11/17/99

12730/99

1/4/00

1/7/00

10/15/99

10/15/99

9/20/99 9/27/99

9/28/99

12/20/99

3/20/00

6/19/00

10/4/99
t——— ——— -r-

9/29/99
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6/20/00

| 10/8/99

1/10/00 1/14/00

11/1/99
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10/11/99

1/12/00

12/2/99

2/4/00

10/12/99

1/12/00

10/21/99 j 10/21/99

12/1/99

10/13/99

9/27/99

12/15/99

10/20/99

9/30/99
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SOLUTIA INC.
SAUGET AREA 1 - DETAILED O'BRIEN & GERE TASK SCHEDULE

ID
45

46

47

Task Name
Lab Analyisis A Validation of Environmental Samples (Assumed)

Task 9.0 - Data Report

Task 10.0 - Data Reduction

Duration
esd

67d

67d

Start
4/5/00

Finish
7/5/00

10/6/00
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